
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:22 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 152 Date: 03-Dec-2012 Monday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 01:00 Over Time:

Const Calendar Day: 182

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

light drizzle early, overcast cool for rest of day

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I arrived at the bridge at 0700, and went to the base of the North Side Span to check on Performance
Caulking's work on sealing of the cable bands. Nobody was present. I called Scott Yeager of ABF who
informed me that Performance will not be out until later in the week because of the rain over the weekend.

Bill Casey staff meeting 0800-0900. Track Progress of FWS fieldwork. Misc. MEP paperwork.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the entire shift welding lugs on the 2 1/2" and 4" piping for the PS-7 at PP 61 along
the north barier of the EB bridge.

125 0-000-000.125
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